

ID		Resource Name	Work	Details	Feb '18				Mar '18				Apr '18				May '18				Jun			
					15	22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	
		Unassigned	0 hrs	Work																				
		Functional Spec to...	0 hrs	Work																				
		QA Manual upload...	0 hrs	Work																				
		Financial Business I...	0 hrs	Work																				
		PWS Agreed between...	0 hrs	Work																				
		Group tender presentat...	0 hrs	Work																				
		Financial Report 1...	0 hrs	Work																				
		All contracts agreed...	0 hrs	Work																				
		Financial Report 2...	0 hrs	Work																				
		First iteration comp...	0 hrs	Work																				
		Final test & integrat...	0 hrs	Work																				
		Financial Report 3...	0 hrs	Work																				
		Financial Summary...	0 hrs	Work																				
		Demonstration / Sc...	0 hrs	Work																				
		Hand in of all deliver...	0 hrs	Work																				
1	⚠	<b>Team Leader</b>	<b>283.2 hrs</b>	Work	29h	11h	5h	25h	25h	17.4h	14h	10.8h	6.8h	24h	19.2h	15h	17h	30h	24h	2h	2h	2h	2h	
		Meeting 1	1 hr	Work	1h																			
		Meeting 2	1 hr	Work		1h																		
		Meeting 3	1 hr	Work			1h																	
		Meeting 4	1 hr	Work				1h																
		Meeting 5	1 hr	Work					1h															
		Meeting 6	1 hr	Work						1h														
		Perform & docume...	1 hr	Work							1h													
		Meeting 7	1 hr	Work							1h													
		Perform & docume...	1 hr	Work								1h												
		Meeting 8	1 hr	Work								1h												
		Perform & docume...	1 hr	Work									1h											
		Meeting 9	1 hr	Work									1h											
		Perform & docume...	1 hr	Work										1h										
		Meeting 10	1 hr	Work															1h					
		Perform & docume...	1 hr	Work															1h					
		Meeting 11	1 hr	Work																1h				
		Perform & docume...	1 hr	Work																1h				
		Meeting 12	1 hr	Work																1h				
		Perform & docume...	1 hr	Work																1h				
		Meeting 13	1 hr	Work																	1h			
		Perform & docume...	1 hr	Work																	1h			
		Meeting 14	1 hr	Work																	1h			
		Perform & docume...	1 hr	Work																	1h			
		Meeting 15	1 hr	Work																		1h		
		Perform & docume...	1 hr	Work																		1h		
		Meeting 16	1 hr	Work																			1h	
		Perform & docume...	1 hr	Work																			1h	
		Generate sections o...	4 hrs	Work	4h																			
		Compile Functional...	3 hrs	Work	0h	3h																		
		Generate QA roles...	2 hrs	Work		2h																		
		Generate WBS, GA...	16 hrs	Work	14h	2h																		
		Generate Project W...	1 hr	Work		1h																		
		Negotiate Inter-Gr...	2 hrs	Work	0h	2h																		
		Create tender presen...	10 hrs	Work	10h																			
	⚠	Create product den...	20 hrs	Work														2h	6h	12h				
	⚠	Compile hand in do...	30 hrs	Work															20h	10h				
	⚠	Prototype GUI Dev...	29.4 hrs	Work					2h	12h	12h	3.4h												

ID		Resource Name	Work	Details	Feb '18							Mar '18							Apr '18					May '18					Jun
					15	22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	28					
		Final GUI Developn	15 hrs	Work																									
		Prototype app deve	58.8 hrs	Work																									
		Final app developn	50 hrs	Work																									
		System Testing	15 hrs	Work																									
2	⚠	QA & Documents Man	181.6 hrs	Work	22h	24h	2.35h	9.12h	9.12h	10.12h	10.12h	8.77h	3.2h	6h	6h	18.13h	24.67h	12h	2h	2h	2h	2h	2h	2h	2h	2h	2h	2h	
		Meeting 1	1 hr	Work			1h																						
		Meeting 2	1 hr	Work				1h																					
		Meeting 3	1 hr	Work					1h																				
		Meeting 4	1 hr	Work						1h																			
		Meeting 5	1 hr	Work							1h																		
		Meeting 6	1 hr	Work								1h																	
		Perform & docume	1 hr	Work									1h																
		Meeting 7	1 hr	Work									1h																
		Perform & docume	1 hr	Work										1h															
		Meeting 8	1 hr	Work										1h															
		Perform & docume	1 hr	Work											1h														
		Meeting 9	1 hr	Work											1h														
		Perform & docume	1 hr	Work												1h													
		Meeting 10	1 hr	Work													1h												
		Perform & docume	1 hr	Work														1h											
		Meeting 11	1 hr	Work															1h										
		Perform & docume	1 hr	Work															1h										
		Meeting 12	1 hr	Work																1h									
		Perform & docume	1 hr	Work																1h									
		Meeting 13	1 hr	Work																	1h								
		Perform & docume	1 hr	Work																	1h								
		Meeting 14	1 hr	Work																	1h								
		Perform & docume	1 hr	Work																	1h								
		Meeting 15	1 hr	Work																		1h							
		Perform & docume	1 hr	Work																		1h							
		Meeting 16	1 hr	Work																			1h						
		Perform & docume	1 hr	Work																			1h						
		Generate sections o	16 hrs	Work	16h																								
		Compile Functional	6 hrs	Work		2h		4h																					
		Generate QA roles	4 hrs	Work				4h																					
		Compile QA Manu	15 hrs	Work					15h																				
		Negotiate Inter-Gr	2 hrs	Work			2h																						
		Create tender presen	1 hr	Work				1h																					
	⚠	Compile hand in do	30 hrs	Work																									
		Prototype app deve	40.6 hrs	Work																									
		Final app developn	20 hrs	Work																									
		System Testing	20 hrs	Work																									
3	⚠	Finance Manager	335.57 hrs	Work	29h	43h	32.3h	38.83h	15.83h	10.62h	31h	8h	32h	9.2h	6h	26.8h	30h	11h	2h	2h	2h	2h	2h	2h	2h	2h	2h	2h	
		Meeting 1	1 hr	Work			1h																						
		Meeting 2	1 hr	Work				1h																					
		Meeting 3	1 hr	Work					1h																				
		Meeting 4	1 hr	Work						1h																			
		Meeting 5	1 hr	Work							1h																		
		Meeting 6	1																										

ID		Resource Name	Work	Details	Feb '18				Mar '18				Apr '18				May '18				Jun			
					15	22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	
		Perform & docume	1 hr	Work									1h											
		Meeting 9	1 hr	Work									1h											
		Perform & docume	1 hr	Work									1h											
		Meeting 10	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 11	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 12	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 13	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 14	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 15	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 16	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Generate sections o	4 hrs	Work	4h																			
		Generate QA roles	4 hrs	Work		4h																		
		Create tender presen	16 hrs	Work		16h																		
		Generate Financial	60 hrs	Work			28h	30h	2h															
		Generate Financial	35 hrs	Work				28h	7h															
		Generate Financial	35 hrs	Work					6h	29h														
		Generate Financial	40 hrs	Work						6h	30h	4h												
		Generate Financial	65 hrs	Work																26h	30h	9h		
		Research advertise	8 hrs	Work		8h																		
		Develop sales strat	10 hrs	Work			10h																	
		Prototype app deve	19.57 hrs	Work				1.3h	7.83h	7.83h	2.62h													
		Final app developm	12 hrs	Work																0h	5.2h	6h	0.8h	
4	⚠	Multimedia & Content	190 hrs	Work	23h	29h	26h	7h	13h	14h	12h	2h	5h	15h	7h		23h	2h	2h	2h	2h	2h	2h	
		Meeting 1	1 hr	Work		1h																		
		Meeting 2	1 hr	Work			1h																	
		Meeting 3	1 hr	Work				1h																
		Meeting 4	1 hr	Work					1h															
		Meeting 5	1 hr	Work						1h														
		Meeting 6	1 hr	Work							1h													
		Perform & docume	1 hr	Work								1h												
		Meeting 7	1 hr	Work									1h											
		Perform & docume	1 hr	Work										1h										
		Meeting 8	1 hr	Work											1h									
		Perform & docume	1 hr	Work												1h								
		Meeting 9	1 hr	Work													1h							
		Perform & docume	1 hr	Work														1h						
		Meeting 10	1 hr	Work																1h				
		Perform & docume	1 hr	Work																	1h			
		Meeting 11	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 12	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 13	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 14	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			

ID		Resource Name	Work	Details	Feb '18				Mar '18				Apr '18				May '18				Jun			
					15	22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	28
		Meeting 15	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Meeting 16	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Generate sections o	2 hrs	Work	2h																			
		Generate QA roles	2 hrs	Work		2h																		
		Create tender presen	6 hrs	Work		6h																		
		Create product desi	20 hrs	Work																				20h
		Design logo	5 hrs	Work		5h																		
		Generate icons for	20 hrs	Work		9h	11h																	
		Source Media for A	40 hrs	Work			15h	25h																
		Prototype GUI Dev	40 hrs	Work				0h	6h	12h	12h	10h												
		Final GUI Developm	25 hrs	Work																				
		GUI Testing	3 hrs	Work																				3h
5	⚠	<b>Design Manager</b>	<b>143.4 hrs</b>	Work	15h	23h	8h	10.6h	10.6h	11.6h	3.6h	2h	2h	9.6h	9.6h	0.8h	17h	8h	2h	2h	2h	2h	2h	
		Meeting 1	1 hr	Work		1h																		
		Meeting 2	1 hr	Work			1h																	
		Meeting 3	1 hr	Work				1h																
		Meeting 4	1 hr	Work					1h															
		Meeting 5	1 hr	Work						1h														
		Meeting 6	1 hr	Work							1h													
		Perform & docume	1 hr	Work							1h													
		Meeting 7	1 hr	Work								1h												
		Perform & docume	1 hr	Work								1h												
		Meeting 8	1 hr	Work									1h											
		Perform & docume	1 hr	Work									1h											
		Meeting 9	1 hr	Work										1h										
		Perform & docume	1 hr	Work										1h										
		Meeting 10	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 11	1 hr	Work																		1h		
		Perform & docume	1 hr	Work																		1h		
		Meeting 12	1 hr	Work																			1h	
		Perform & docume	1 hr	Work																				1h
		Meeting 13	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Meeting 14	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Meeting 15	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Meeting 16	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Generate QA roles	2 hrs	Work		2h																		
		Create tender presen	6 hrs	Work		6h																		
		Create product desi	20 hrs	Work																				14h
		Design logo	5 hrs	Work		8h	20h	7h															6h	
		Generate icons for	20 hrs	Work				0h	9.6h	9.6h	9.6h	1.6h												
		Source Media for A	40 hrs	Work																				
		Prototype GUI Dev	40 hrs	Work																				
		Final GUI Developm	25 hrs	Work																				
		GUI Testing	3 hrs	Work																				3h
6	⚠	<b>Software Manager</b>	<b>348 hrs</b>	Work	19h	13h	6h	31h	31h	32h	32h	20h	8h	30h	30h	30h	24h	2h	2h	2h	2h	2h	2h	
		Meeting 1	1 hr	Work		1h																		
		Meeting 2	1 hr	Work			1h																	
		Meeting 3	1 hr	Work				1h																

ID		Resource Name	Work	Details	Feb '18				Mar '18				Apr '18				May '18				Jun			
					15	22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	
		Meeting 4	1 hr Work					1h																
		Meeting 5	1 hr Work						1h															
		Meeting 6	1 hr Work							1h														
		Perform & docume	1 hr Work							1h														
		Meeting 7	1 hr Work								1h													
		Perform & docume	1 hr Work								1h													
		Meeting 8	1 hr Work									1h												
		Perform & docume	1 hr Work									1h												
		Meeting 9	1 hr Work										1h											
		Perform & docume	1 hr Work										1h											
		Meeting 10	1 hr Work											1h										
		Perform & docume	1 hr Work											1h										
		Meeting 11	1 hr Work												1h									
		Perform & docume	1 hr Work												1h									
		Meeting 12	1 hr Work													1h								
		Perform & docume	1 hr Work													1h								
		Meeting 13	1 hr Work														1h							
		Perform & docume	1 hr Work														1h							
		Meeting 14	1 hr Work															1h						
		Perform & docume	1 hr Work															1h						
		Meeting 15	1 hr Work																1h					
		Perform & docume	1 hr Work																1h					
		Meeting 16	1 hr Work																	1h				
		Perform & docume	1 hr Work																	1h				
		Generate sections o	4 hrs Work		4h																			
		Generate consume	12 hrs Work		12h																			
		Generate QA roles	2 hrs Work			2h																		
		Create product den	20 hrs Work				2h												2h	18h				
		Create class diagra	12 hrs Work					10h																
		Prototype app deve	143 hrs Work						5h	30h	30h	30h	30h	18h										
		Final app developm	98 hrs Work																6h	30h	30h	30h	2h	
		System Testing	30 hrs Work																	26h	4h			
7	GUI Developer	160 hrs Work			3h	3h	1h	25h	25h	25h	2h	2h	2h	24h	24h	2h	8h	2h	2h	2h	2h	2h	2h	
		Meeting 1	1 hr Work		1h																			
		Meeting 2	1 hr Work			1h																		
		Meeting 3	1 hr Work				1h																	
		Meeting 4	1 hr Work					1h																
		Meeting 5	1 hr Work						1h															
		Meeting 6	1 hr Work							1h														
		Perform & docume	1 hr Work								1h													
		Meeting 7	1 hr Work									1h												
		Perform & docume	1 hr Work										1h											
		Meeting 8	1 hr Work											1h										
		Perform & docume	1 hr Work												1h									
		Meeting 9	1 hr Work													1h								
		Perform & docume	1 hr Work														1h							
		Meeting 10	1 hr Work															1h						
		Perform & docume	1 hr Work																1h					
		Meeting 11	1 hr Work																	1h				
		Perform & docume	1 hr Work																	1h				
		Meeting 12	1 hr Work																	1h				
		Perform & docume	1 hr Work																	1h				
		Meeting 13	1 hr Work																		1h			

ID		Resource Name	Work	Details	Feb '18				Mar '18				Apr '18				May '18				Jun			
					15	22	29	05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21	
		Perform & document	1 hr	Work																		1h		
		Meeting 14	1 hr	Work																		1h		
		Perform & document	1 hr	Work																		1h		
		Meeting 15	1 hr	Work																		1h		
		Perform & document	1 hr	Work																		1h		
		Meeting 16	1 hr	Work																		1h		
		Perform & document	1 hr	Work																		1h		
		Generate sections	2 hrs	Work	2h																			
		Generate QA roles	2 hrs	Work		2h																		
		Prototype GUI Dev	71 hrs	Work				0h	24h	24h	23h													
		Final GUI Developm	50 hrs	Work																				
		GUI Testing	8 hrs	Work																				
8	◆	<b>Marketing Manager</b>	<b>176 hrs</b>	Work	<b>33h</b>	<b>19h</b>		2h	7h	7h	8h	8h	7h	3.2h	6h	6h	6h	10.6h	29.2h	<b>14h</b>	2h	2h	2h	2h
		Meeting 1	1 hr	Work		1h																		
		Meeting 2	1 hr	Work			1h																	
		Meeting 3	1 hr	Work				1h																
		Meeting 4	1 hr	Work					1h															
		Meeting 5	1 hr	Work						1h														
		Meeting 6	1 hr	Work							1h													
		Perform & docume	1 hr	Work								1h												
		Meeting 7	1 hr	Work									1h											
		Perform & docume	1 hr	Work									1h											
		Meeting 8	1 hr	Work										1h										
		Perform & docume	1 hr	Work										1h										
		Meeting 9	1 hr	Work											1h									
		Perform & docume	1 hr	Work												1h								
		Meeting 10	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 11	1 hr	Work																	1h			
		Perform & docume	1 hr	Work																	1h			
		Meeting 12	1 hr	Work																		1h		
		Perform & docume	1 hr	Work																	1h			
		Meeting 13	1 hr	Work																		1h		
		Perform & docume	1 hr	Work																		1h		
		Meeting 14	1 hr	Work																			1h	
		Perform & docume	1 hr	Work																				1h
		Meeting 15	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Meeting 16	1 hr	Work																				1h
		Perform & docume	1 hr	Work																				1h
		Generate sections	2 hrs	Work	2h																			
		Generate QA roles	2 hrs	Work		2h																		
		Create tender presen	16 hrs	Work		16h																		
		Create product den	20 hrs	Work																	2h	18h		
		Research & analyze	20 hrs	Work	14h	6h																		
		Develop sales strat	10 hrs	Work		10h																		
		Prototype app deve	30 hrs	Work			1h	6h	6h	6h	5h													
		Final app developm	20 hrs	Work																	1.2h	0.8h		
		System Testing	9 hrs	Work																	7.8h	1.2h		
		Perform & gather c	20 hrs	Work																	8h	12h		











